

**ECS Configuration Change Request**

1. Originator Evan Winston	2. Log Date: 03/02/01	3. CCR #: 01-0173	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs						
9. Originator Signature/Date <i>Evan Winston 3/2/01</i>			10. Class <i>II</i>	11. Type: CCR	12. Need Date: 5MAR2001	
13. Office Manager Signature/Date <i>Evan Winston for Tim Ortiz 3/2/01</i>			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: All	
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: PSR of Version 5B.07 software.						
23. Problem: (use additional Sheets if necessary) Version 5B.07 PSR (release to the DAACs). CM has provided TAR files of 5B.07 baseline to the SMC at the 5B.07 Turnover to Test. There is no change to those files provided at that time. Following PSR sign-off, these files should be released to the DAACs. TAR Files Include: SUN55, IRIX6.5, and 6.5 Toolkit (all flavors). Note: CM has already provided these TAR files to the SMC (by authorization of a previous CCR) -- so no additional action required of CM/clearcase.						
24. Proposed Solution: (use additional sheets if necessary) Upon successful PSR, approved 5B.07 is to be released to the DAACs. PVC and VATC has already taken delivery of TAR files by authorization of a previous CCR ( at turnover to test).						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting NCR fixes and 5B.07 functionality to the DAACs.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 5 MAR 2001 so that DAAC installation and testing can begin.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: <i>Add Addendum manual work around for PDASPB</i> <i>Add an UNTESTED NCR LISTING FOR REPOSING THE DOCUMENT</i>				30. Work Assigned To: <i>Construction Office</i>		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bradley Miller 3/5/01</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature] 3/5/01</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

**ORIGINAL**

## ADDITIONAL SHEET

CCR #: 01-0173 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

**Title of Change:** Software Version 5B.07 PSR. Delivery to the DAACs

Delivery Instructions for 5B.07 Turnover to Test:

NOTE: ALL of the ACTIONS indicated below have already completed (by authorization of a previous CCR) except SMC delivery of TAR files to the DAACs.

For this turnover, CM will need to run makedeliver to build TAR files from the 5B07 (5B6A) baseline.

TAR file(s) for the TOOLKIT (6.5) all flavors,  
TAR file(s) for the software for the Sun 55 Platforms,  
TAR file(s) for the software for the IRIX65 Platforms.

CM will need to make available a listing of the TAR files and checksums of the TAR files.

CM will need to deliver the TAR files to the SMC.

The SMC will make these files available to all sites.

Installation Instructions for the 5B.07 Software has been posted and is provided under separate cover in the VDD document, 'Version 2 Drop 5B.07 Release for the ECS Project, 914-TDA-147, March 5, 2001.

CM01AJA00

ORIGINAL