

**ECS Configuration Change Request**

1. Originator E. Winston	2. Log Date: 5/11/01	3. CCR #: 01-0399	4. Rev:	5. Tel: x0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: 6A.04 VERSION RELEASE AT PSR. This CCR provides the 6A.04 Release code for delivery to the DAACs.						
9. Originator Signature/Date <i>[Signature]</i> 5/11/01			10. Class II	11. Type: CCR	12. Need Date: 14May2001	
13. Office Manager Signature/Date <i>[Signature]</i> 5/4/01			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency Routine <i>[Signature]</i>	
16. Documentation/Drawings Impacted: n/a			17. Schedule Impact: n/a		18. CI(s) Affected:all	
19. Release Affected by this Change: 6A		20. Date due to Customer: 14May01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCRs and Capabilities documented in the PSR VDD Document for 6A.04: 814-RD-602-001.						
23. Problem: (use additional Sheets if necessary) Provides the 6A.04 Release code for delivery to the DAACs...						
24. Proposed Solution: (use additional sheets if necessary) This CCR releases the 6A.04 code build. Delivery of the SUN and IRIX code will use the TAR Files built ( May 9) by Clearcase that were labeled as "6A.04_9MAY". For Toolkit code use the TAR files that were built 18 April and labeled as "6A.04_TOT Clearcase provide: required information for the PSR document and after PSR sign-off, provide TAR files to the SMC. SMC: after PSR sign-off - distribute the TAR files to the DAACs. Installation instructions are contained in Document 814-RD-602-001.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing; possible delays in 6A.XX release.						
27. Justification for Emergency (If Block 15 is "Emergency"): Software needed for install by Monday 5/14.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 5/16/01			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 5/16/01			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			

