ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
C. Kenney	6/15/01	01-0477	A	X4177	3204D	DEV/CO

8. CCR Title: Test Executable - 6A.04_STMGT_TRAN.01
STMGT 6A.04 DB Transition Scripts do not capture all required data

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 14JUN01
Cheryl Kenney 6/14/01	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 27).
[illegible]	Initial ECS Baseline Doc.	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: STMGT

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
5B	14JUN01	None - Under 100K

22. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
ECSed30988 - Transition Scripts do not capture all required data

23. Problem: (use additional Sheets if necessary)
ECSed30988 - Transition Scripts do not capture all required data (CCR is being issued again because a revision was made for Site(s) Affected)

24. Proposed Solution: (use additional sheets if necessary)
Created script Trans_Compress_Stats to be executed immediately after transitioning the database from 5B to 6A

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
DAACs will encounter database errors if transition is not made from 5B to 6A.

27. Justification for Emergency (If Block 15 is "Emergency"):
Transitioning the database from 5B to 6A

28. Site(s) Affected: ☒EDF ☒PVC ☒VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Byron J Peters 6/15/01	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date): [illegible] 6/14/01	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL

ADDITIONAL SHEET

CCR #: 01-0477 **Rev:** A **Originator:** C. Kenney

Telephone: X4177 **Office:** 3204D

Title of Change: Test Executable - 6A.04_STMGT_TRAN.01
STMGT 6A.04 DB Transition Scripts do not capture all required data

ACTIONS:
CLEARCASE: Please provide as Test Executable 5B.07_STMGT.TRAN. Provide the Tar files to the SMC.

ecs/formal/DSS/stmgt/src/Database/EcDsStTrans_Compress_Stats

The name of the tar file should be 6A.04_STMGT_TRAN.01

SMC: GET TAR FILEs and PROVIDE TO DAACs

DAAC Install Instructions

1. Get TAR Files listed above from SMC distribution;
   UnTAR the files & .pkg to staging areas.

2. UNTAR the files.

Copy the EcDsStTrans_Compress_Stats file to the /usr/ecs/<MODE>/CUSTOM/dbms/DSS directory on the host where the STMGT database resides.

Change the file permission on the file to 775.

After the STMGT database is tranistioned from 5B to 6A this script should be executed to populate the Compression Stats Table. With out this you will not be able to updated any volume groups (You would be able to add new ones.)

To run the script enter the following in the :

EcDsStTrans_Compress_Stats USERNAME PASSWORD SERVER DBNAME

where you replace USERNAME with the dbo name, PASSWORD with the dbo pasword, SERVER with the stmgt database server and DBNAME with the name of the STMGT database

**********END OF INSTALLATION INSTRUCTIONS**********

ORIGINAL