ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Cherry Kenney	8/21/02	02-0712	A	301-883-4177	3204D	DEV/SWIT

8. CCR Title: TE_ 6A.06_DMS.06

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 31Aug02
Cherry Kenney 8/21/02	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 27).
John Dorsey 8/21/02	Initial ECS Baseline Doc.	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: DMS

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
6A	31Aug02	None - Under 100K

22. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
34947, 34948, 35020

23. Problem: (use additional Sheets if necessary)
The NCR drivers for this delivery are:
ECSed34947 2 PVC Missing subsetting information
ECSed34948 2 NSIDC DAAC Total order size not being sent to HSA
ECSed35020 2 EDC DAAC ALL modes:ASTER Billing: V0Gtwy notsplitting billable & no

24. Proposed Solution: (use additional sheets if necessary)
Deliver TE_ 6A.06_DMS.06 to EDC & NSIDC DAAC only. TE supersedes TE_ 6A.06_DMS.05 GSFC ADDED 8/30

25. Alternate Solution: (use additional sheets if necessary)
Delay NCR fixes until next DMS delivery.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in 6A.06 operations testing.

27. Justification for Emergency (If Block 15 is "Emergency"):
Needed for testing ASAP. AS-8/30

28. Site(s) Affected: ☐EDF ☒PVC ☒VATC ☒EDC ☒GSFC ☐LaRC ☒NSIDC ■SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): 8/21/02 **Disposition:** (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 8/30/02

33. M&O CCB Chair (Sign/Date): 8/21/02 **Disposition:** (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 8/30/02

34. ECS CCB Chair (Sign/Date): **Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL

ADDITIONAL SHEET

CCR #: 020712 **Rev:** A **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_ 6A.06_DMS.06

Actions

Csg

Please build the following tar files made from the 6A06EBF1 baseline

One sun5.5 tar file with the following file:

/ecs/formal/DM/bin/sun5.5/EcDmV0ToEcsGateway

One sun5.8 tar file with the following file:

/ecs/formal/DM/bin/sun5.8/EcDmV0ToEcsGateway

Please label these tar file with the following name: TE_6A.06_DMS.06

DACC Install Instructions

1. Untar the sun5.5 tar file in a SUN directory
2. Untar the sun5.8 tar file in a SOL8 directory

3. login to the host where the V0ToEcsGateway resides (xxins02) and kill the EcDmV0ToEcsGateway

4. cp <staging_area>/<ARCH>/EcDmV0ToEcsGateway /usr/ecs/<MODE>/CUSTOM/bin/DMS/
   where <ARCH> is SUN on a sun5.5 host and SOL8 on a sun5.8 host.

5. cd /usr/ecs/<MODE>/CUSTOM/bin/DMS

6. chmod 775 EcDmV0ToEcsGateway

7. Bring up the Gateway