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1.  Originator

Cherrry Kenney

2.  Log Date:

10/15/02

3.  CCR #:

02-0910  

4. Rev:

—

5.  Tel:

301-883-4177

6. Rm #:

3402D

7. Dept.

DEV/CO

8. CCR Title: TE_6A.06_DPL.06A

9. Originator Signature/Date

Cherry A. Kenney     /s/     10/15/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 15Oct02

13.  Office Manager Signature/Date

Louis Swentek     /s/     10/15/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
          

18.   CI(s) Affected:DPL

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            15Oct02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
35406, 34754,35105, 35277

23.   Problem:  (use additional Sheets if necessary)
ECSed35277  PVC 3 T DPASU (Access Stats): Changes in xferlog format require parser change
ECSed35105  PVC 3 T Access Stats: Usage stmt gives incorrect format for -start parameter
ECSed34754  PVC 3 T Access Stats:  Leading zero in start month not handled correctly
ECSed35406  NSIDC DAAC 2 T FTPRollup (access stats): Insert into DlGranuleAccess failing

24.  Proposed Solution:  (use additional sheets if necessary)
Provide  TE_6A06_DPL.06  to  All DAACs. TE must be installed on top of Patch_6A.06_DPL.05A

25.  Alternate Solution:  (use additional sheets if necessary)
Leave problems unresolved until next DPL  scheduled delivery.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
6A.06  will not have the DPL  fix  for NCR35406.

27.  Justification for Emergency (If Block 15 is “Emergency”):
GSFC requested TE to fix  NCR 35406.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /.s/     10/15/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     10/15/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:     02-0910         Rev: —  Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE_6A.06_DPL.06A

Actions

ClearCase Group(CSG):

Please create this tar file from the 6A06 baseline:

   Please create a SOL8 tar file with the following files:

   /ecs/formal/DPL/stats/scripts/EcDlRollupFtpLogs.pl
   /ecs/formal/DPL/stats/scripts/EcDlRollupWebLogs.pl

   Please label this tarfile TE_6A.06_DPL.06A

Patch Dependencies: TE must be installed on top of Patch_6A.06_DPL.05A

Install instructions:

1. Un tar the tar file into <stagin_area>/SOL8 directory

2. cd <staging_area>/SOL8

3.  chmod 755 *.pl

4.  logon to the xxdpsnn host

5.  cd /usr/ecs/<MODE>/CUSTOM/utilities

6.  cp <staging_area>/SOL8/*.pl  .
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