GDAAC EGS10 Pre-Kickoff meeting

Date: April 29, 1999

Attendees:  G. Iona, C. Harnden, M. Furest, G. Roth, S. Frye, E. McDonald, R. Mumaw, B. Goodman,

D. Cutcher, B. Johnson, K. Tewari (Krishna)

1. Finish the Day 223 and Day 225 PDSs and PDRs -----Action: A. Waters, L. Hall

· Put under Configuration Management (CM) -----Action: C. LeCount

· Ingest into the archive (Science Data Server Archive) -----Action: Ingest tech.

2. Convert Day 223 and Day 225 to CADUs in 10 and 20 run blocks and send to EDOS. 

· Action: A. Waters, L. Hall

· It has changed since the meeting (before specified 40 to 50 run blocks)

3. Clean out the Level 0 Buffer (Empty as possible) -----Action: J. Reavis

4. Build Production Plan for Tuesday for Spacecraft End to End Days March 29 to April 1.

· Action: B. Goodman/PM

· Get the defined data dates for spacecraft data. Action: E. McDonald

5. Activate Tuesday’s Production Plan at 10:00 am Action: B. Goodman/PM

6. Validate the Spacecraft data -----Action : Krishna

· Get EDOS to define data that will be sent for days 223,224, and 225. -----Action: E. McDonald

7. Build Production Plan for Wednesday for day 223 on Tuesday -----Action: B. Goodman/PM

8. Wednesday: Pre-ingest data using PDPS insert

9. Activate Production Plan at 10:00 am ----- Action: B. Goodman/PM

10. Build Production Plan for Thursday on Wednesday. -----Action: B. Goodman/PM

11. Pre-stage Level-0 data in Level-0 Buffer for day 224. -----Action: Ingest tech.

12. Thursday: If EDOS participate – Purge Level-0 data from buffer and activate plan

· If EDOS does not participate – Activate Production Plan

13. Build Production Plan for Friday for Day 225 on Thursday -----Action: B. Goodman/PM

14. Pre-ingest data using PDPS inserts for day 225

15. Friday: If EDOS participate Purge Level-0 data from buffer and activate plan

· If EDOS does not participate – Activate Production Plan

16. Friday: Build Production Plan for Spacecraft data or use Days 223, 224, 225

17. Monday: Clean out database

18. Activate Production Plan

Note: 

· Glenn specified late yesterday that EDOS would not participate on Tuesday and Wednesday of next week. 
· Also the work on Days 223 and 225 continues.
