

ECS Configuration Change Request

1. Originator Cheryl L. Jones	2. Log Date: 28 MAR 01	3. CCR #: 01-0276	4. Rev: -	5. Tel: 301-925-0629	6. Rm #: 2015	7. Dept. M&O
8. CCR Title: Test Executable 5B.07_DMS.02 to all sites. Provides fixes for Data AccessKey causing the V0ToEcsGateway and Email problems identified at EDC.						
9. Originator Signature/Date <i>Cheryl L. Jones 3/26/01</i>		10. Class II	11. Type: CCR	12. Need Date: 28MAR01		
13. Office Manager Signature/Date <i>Paul 3/28/01 for Cheryl Jones</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer: 28MAR01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 30260, 30278						
23. Problem: (use additional Sheets if necessary) Fixes for the NCRs on list need to be delivered to the DAACs. NCR 30260 - Data AccessKey is causing the V0ToEcsGateway to core (Sev 2) NCR 30278 - OPS : 5B.06/55 : DDIST : System is sending email to incorrect use (Sev 1)						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 5B.07_DMS.01 will provide fixes to the NCRs listed. MUST BE INSTALLED AT EDC, and others if required. Installed on top of 5B.07 installations.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B07+ is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems and/or modify operating procedures						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operation problems and a sev 1 NCR 30278 on the ECS priority list.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Robb Miller 3/28/01</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): <i>Paul 3/28/01</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
34. ECS CCB Chair (Sign/Date):		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				

ORIGINAL

ADDITIONAL SHEET

CCR #: 01-0216 Rev: — Originator: Cheryl L. Jones

Telephone: 301-925-0629 Office: M&O

Title of Change: Test Executable 5B.07_DMS.02 to all sites. Provides fixes for Data AccessKey causing the V0ToEcsGateway and Email problems identified at EDC.

CM: PLEASE, build SUN Tar file(s) for the listed files from current 5B.07 (5B/6A) baseline and provide to the SMC.

.EcDmINTFCSVR.pkg

SMC: Receive the TAR file(s) and make available to the DAACs, PVC, and VATC.

DAAC Install Instructions:

TE can be loaded on top of DMS installations of 5B.07.

1. Get Tar File from SMC distribution;
PKG EcDmINTFCSVR is for use at all DAACs.
2. UNTAR the file and copy to the designated staging area.
___ a) Change to the platform staging directory:

```
cd /<distribution_directory>/staging_directory>/SUN
```

3. Copy EcDmINTFCSVR from the staging area to the

```
/usr/ecs/<MODE>/CUSTOM/bin/DMS directory
```

4. Bounce the server!
5. Ensure DMS servers are re-started.

CM01AJA00

ORIGINAL