





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6 APR 01	3. CCR #: 01-0307	4. Rev: —	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.07_REGISTRY.01 to all sites. Needed prior to TRANSITION to allow deletion of registry trees.						
9. Originator Signature/Date  6 APR 01			10. Class II	11. Type: CCR	12. Need Date: 6APR01	
13. Office Manager Signature/Date 			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: Registry	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Required for 5B to 6A Transition. 30100, 30178, 4/9/01						
23. Problem: (use additional Sheets if necessary) Limited space was originally allocated for registry trees. With each new drop at least one new registry tree was created. There was no way to delete obsolete trees w/o the possibility of corrupting the registry database. Need a method to delete the obsolete trees.						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 5B.07_REGISTRY.01 will provide fixes to the NCRs listed. MUST BE available at all sites in time for Transition from 5B to 6A. This TE installs on top of 5B.07 installations. *****IMPORTANT NOTE: Before deleting any registry trees all sites are required to backups of their registry databases.*****						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Corruption of Registry Database						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves potential DAAC operational problems.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  4/10/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):  4/16/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: **01-0307** Rev: Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.07_REGISTRY.01 to all sites. Needed prior to TRANSITION to allow deletion of registry trees.

CM: PLEASE,
build Sun TAR file for the listed package from current 5B.07 (5B/6A) baseline and provide to the SMC.
.EcCsRegistryGUI.pkg
build IRIX TAR file for the listed package from current 5B.07 (5B/6A) baseline and provide to the SMC.
.EcCsRegistry.pkg

SMC: Receive the TAR file(s) and make available to the DAACs, PVC and VATC.

DAAC Install Instructions:
MUST BE available at all sites in time for Transition from 5B to 6A. This TE Installs on top of 5B.07 installations.
*****IMPORTANT NOTE: Before deleting any registry trees all sites are required *****
*****to perform backups of their registry databases.*****

Install the Packages

1. Get TAR File from SMC distribution;
2. UNTAR the files and copy to the designated staging areas.
Change to the platform staging directory:

```
cd /<distribution_directory>/<staging_directory>/<platform_type>
```

3. Use EASI to perform the installation of the appropriate registry package(s)
Select Mode to be installed
Select staging and enter staging dir/path
select CUSTOM
click next
select sort by subsystem
expand CSS and EcCsRg
Select both registry packages provided by: Selecting Registry.pkg and while holding shift key also select RegistryGUI.pkg
select next click on install
select next
4. Ensure all Servers are running/re-started.

Install the Registry DB Patch

```
chmod 744 CSS/ddm_css_support/EcCSRgDbLogins
```

There is currently only one Registry DB Patch: #56.01

Log into host that holds the Registry Patches.
Select mode
select subsystem
select component
select Database DbPatch

Make sure you have the right patch # in the window -- in this case "56.01".

*****END OF INSTALL INSTRUCTIONS*****

HOW TO DELETE A TREE

Before you start make sure that backups have been performed!!!!!!

Bring up the Registry GUI

Select tree to delete

when highlighted, hit delete

you should be asked to verify that you want to do this delete

respond to verify. and tree will be deleted.

CM01AJA00