

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator C. Kenney	2. Log Date: 6/28/01	3. CCR #: 01-0525	4. Rev: —	5. Tel: X4177	6. Rm #: 3204	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.07_STMGT.02A. NCR30887 Filesizes on disk do not match filesizes in DN						
9. Originator Signature/Date <i>Cherry A. Kenney</i> 6/28/01		10. Class II	11. Type: CCR	12. Need Date: 28JUN2001		
13. Office Manager Signature/Date <i>Mike Cole</i> 6/28/01		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:	18. CI(s) Affected: STMGT			
19. Release Affected by this Change: 5B		20. Date due to Customer: 28JUN2001	21. Estimated Cost: None - Under 100K			
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR30887						
23. Problem: (use additional Sheets if necessary) NCR30887 Filesizes on disk do not match filesizes in DN						
24. Proposed Solution: (use additional sheets if necessary) Developer removed the FtpDaemon and replaced the 5B FtpDis server's "innermost loop" with that in the 6A FtpDisserver to perform the actual ftp.						
25. Alternate Solution: (use additional sheets if necessary) Developer could modify the /etc/syslog.conf to increase logging						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Filesizes in delivery notice and on disk would continue to mismatch						
27. Justification for Emergency (If Block 15 is "Emergency"): Filesizes need to be consistent to verify data integrity.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:	31. CCR Closed Date:		
32. EDF/SCDV CCB Chair (Sign/Date): <i>Barbara Miller</i> 6/28/01		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 6/28/01		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				

ORIGINAL

## ADDITIONAL SHEET

CCR #: *01-0525* Rev: — Originator: Cherry Kenney

Telephone: X4177 Office: 3204D

Title of Change: Test Executable 5B.07\_STMGT.02A NCR30887 Filesizes on disk do not match filesizes in DN

CLEARCASE

PLEASE prepare tar file for Test Executable 5B07\_STMGT.02A

Please build IRIX TAR file For the listed file from current 5B.07:

/ecs/formal/DSS/bin/irix65/EcDsStFTPClientDaemon

DAAC Install Instructions

1. Get TAR File from distribution
2. Untar the file into the staging area.
3. On the SGI platform where FTPClientDaemon runs, copy the binary identified above from the staging area into /usr/ecs/<MODE>/CUSTOM/bin/DSS/ (make sure to keep permissions and file ownerships the same as original file.)
4. Make sure that the FTP Daemon is running and check for any error messages.

\*\*\*\*\*End Of DAAC Install instructions\*\*\*\*\*

CM01AJA00

# ORIGINAL