





## ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Evan Winston	2. Log Date: 7 MAR 01	3. CCR #: 01-0191	4. Rev: A	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.07_SYS.01A to DAACs, VATC, PVC. SYS.01 was delivered with too many TAR files! Provides fixes to 5B.07 (some of which are fixes from 5B.06 TEs released after 5B.07 T/O to TEST).						
9. Originator Signature/Date  3/7/01			10. Class II	11. Type: CCR	12. Need Date: 03/07/2001	
13. Office Manager Signature/Date  for Tim O'Neil 3/7/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: ALL	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: REF List ATTACHED						
23. Problem: (use additional Sheets if necessary) The TE 5B.07_SYS.01 was delivered with multiple TAR files for both the IRIX and SUN code. There should have been just one IRIX and one SUN TAR file. So, we are now preparing a revised TE that is titled '5B.07_SYS.01A'. All Sites should discard SYS.01 and use the SYS.01A. The new TAR files should be at the SMC this afternoon, 3/7/01.  All other information provided with the original CCR 01-0191 remains the same. The revised CCR # is 01-0191A						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 5B.07_SYS.01A will provide fixes to the problems listed above. TE can be loaded in conjunction with the 5B.07 INSTALL. Refer to 5B.07 Install instructions!!!!						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B.08/6A.04 is available.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): addresses several items that were on the ECS Top Priority List.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  3/7/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):  3/7/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

## ADDITIONAL SHEET

CCR #: 01-0191 Rev: A Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

**Title of Change:** Test Executable 5B.07\_SYS.01A to DAACs, VATC, PVC. SYS.01 was delivered with too many TAR files! Provides fixes to 5B.07 (some of which are fixes from 5B.06 TEs released after 5B.07 T/O to TEST).

### CONTENT:

CM: Please generate an SGI tar file - from the 5B.07 (5B6A) maintenance branch for the following package:

.EcDsSCLI.pkg  
.EcDsStArchive.pkg  
.EcDsStDatabase.pkg  
.EcDsStFtpDisNoBrowse.pkg  
.EcDsStIngestFtp.pkg  
.EcDsStPullMonitor.pkg  
.EcDpScSCNCPRCs.pkg  
.EcInINTFCsvr.pkg  
.EcInAPCSvr.pkg  
.EcDbDDM.pkg

Also generate a SUN TAR file for the following packages:

.EcDsSdOPSWS.pkg  
.EcDsSdSDSRV.pkg  
.EcDsStD3.pkg  
.EcDsStGUI.pkg  
.EcDsStMediaDis.pkg  
.EcDsDsDISTSRVR.pkg  
.EcClOdAsterOnDemand.pkg  
.EcDmINTFCsvr.pkg  
.EcDmEcsToAsterGw.pkg  
.EcDmAsterToEcs.pkg  
.EcDpPrPLNMGMTWS.pkg  
.EcDpPrQUESVR.pkg  
.EcDpAITWS.pkg  
.EcPIODPRM.pkg  
.EcPIPLNMGMTWS.pkg  
.EcPIQUESVR.pkg  
.EcInGUIOPSWS.pkg  
.EcDbDDM.pkg

SMC: distribute to the DAACs, PVC, & VATC..

### DAAC Install Instructions:

NOTE: This TE must be installed in conjunction with the 5B.07 sytem installation. Refer to the 5B.07 Install instructions.

Once you have followed the 5B.07 install instructions provided with the VDD document provided under separate cover; the packages listed above will have been installed using the automated E.A.S.I.

AT the end of the 5B.07 and TE 5B.07\_SYS.01 installations the following DB patch levels should be observed:

DMS -- 79 and 82  
SDSRV -- 5879  
STMGT -- 5B28.28  
INGEST -- 5B63.63  
PLS -- 5B31 (5131 version number)

ORIGINAL

+++++

The following is provided only if needed beyond the 5B.07 install instructions. First unTAR the files and place in staging areas

- a. Select the Mode to be installed
- b. Enter the location of the staged files
- c. Select CUSTOM and Click Next
- d. Select the "Subsystem" entry in the "Sort By" box.
- e. Expand the tree down by the subsystem icons and then by holding the shift key select the package icons.
- f. Select Install as the Installation Phase and Click Next
- g. Select STAGE as the Source File Location . Click Next
- h. Review the packages and hosts as displayed to ensure that they are going to be installed appropriately. Click Next
- j. Click COMM and ensure all SGI and Sun hosts turn green, signaling they are communicating with ECS E.A.S.I.
- k. Click INSTALL and monitor each host.

> > > EVAN

CM01AJA00

ORIGINAL