

ECS Configuration Change Request

1. Originator Kenneth L. Cockerill	2. Log Date: 11/15/01	3. CCR #: 01-0875	4. Rev: —	5. Tel: 301-925-0463	6. Rm #: 3041	7. Dept. DEV/SWIT
8. CCR Title: TE_6A.04_DMS.07 for all DAACs. Contains fix for NCR ECSed32607.						
9. Originator Signature/Date Kenneth L. Cockerill /s/ 11/15/01			10. Class II	11. Type: CCR	12. Need Date: 15Nov01	
13. Office Manager Signature/Date Arthur Cohen /s/ 11/15/01			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:	18. CI(s) Affected: STMGT		
19. Release Affected by this Change: 6A		20. Date due to Customer: 15Nov01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 32607						
23. Problem: (use additional Sheets if necessary) 32607 - 6A.04:TS2:DMS.06B: DDMT is not exporting values						
24. Proposed Solution: (use additional sheets if necessary) Provide TE_6A.04_DMS.07 . This TE can be loaded on top of Patch_6A.04_DMS.06B						
25. Alternate Solution: (use additional sheets if necessary) Wait until next s/w release.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting fixes to the field, DAACs must continue to work around problems						
27. Justification for Emergency (If Block 15 is "Emergency"): Corrections are required at EDC & NSIDC to support 6A.04 operations.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 11/15/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): G. G. gavigna, Jr. /s/ 11/15/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS ERB			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS ERB			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Kenneth L. Cockerill

Telephone: 301-925-0463 **Office:** 3041

Title of Change: TE_6A.04_DMS.07 for all DAACs. Contains fix for NCR ECSed32607.

32607 - 6A.04:TS2:DMS.06B: DDMT is not exporting values

Actions

ClearCase (for NCR ECSed32607):

 Please build SUN Tar file (from the 6A.04NOFW baseline) for the following package:

.EcDmINTFCSVR.pkg

Please name tar file: TE_6A.04_DMS.07

Provide tar file to VATC & PVC.

DAAC INSTALL INSTRUCTIONS

1. Get TAR File from SMC distribution;

List of packages:

.EcDmINTFCSVR.pkg

2. If you are untarring the file for mutiple modes then untar the file as "cmshared" or change the permissions in the staging area on the file listed below:

```
cd/<distribution_directory>/<stage_directory>/SGI/CUSTOM/dbms
chmod 744 DMS/EcDmSybaseLogins.sql
```

after you untar the file. Ensure that you update ECS Assist when prompted. Please remember that you must be logged in as "root" when you update ECS Assist.

3. Use E.A.S.I. to perform an automated installation of the package listed in step 1. The following package is to be installed at each DAAC:

.EcDmINTFCSVR.pkg

For information on how to use E.A.S.I. please refer to the 609 CDRL.

Note: There are no configuration changes or database patches for this Test Executable.

4. Restart EcDmDictServer and restart the EcDmDdMaintenanceTool.

5. Make sure the servers are up and running. Check the output logs for any errors.

6. After the MaintenanceTool has been brought up, click the "Map Attributes/Keywords" tab and then "Update All Collections" button.