

ECS Configuration Change Request

1. Originator Cherry Kenney	2. Log Date: 2/18/02	3. CCR #: 02-0144	4. Rev: ?	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: TE for 6A.05_DMS.04 For ALL DAACs. Contains fix for SEV2 NCR Orthographic map searches are not accurate						
9. Originator Signature/Date Cherry A. Kenney /s/ 2/18/02			10. Class II	11. Type: CCR	12. Need Date: 18Feb02	
13. Office Manager Signature/Date Mark McBride /s/ 2/18/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:	18. CI(s) Affected: DMS		
19. Release Affected by this Change: 6A		20. Date due to Customer: 18Feb02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed33525						
23. Problem: (use additional Sheets if necessary) ECSed33525 - Orthographic map searches are not accurate4						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE for 6A.05_DMS.04						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:	31. CCR Closed Date:		
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 2/18/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 2/18/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE for 6A.05_DMS.04 For ALL DAACs. Contains fix for SEV2 NCR Orthographic map searches are not accurate

ClearCase

PLEASE rebuild SUN tar file from 6A.05 baseline for the following binary EcDmV0ToEcsGateway which is located in /ecs/formal/DM/bin/sun5.5.

Please name tarfile TE_6A.05_DMS.04

DAAC INSTALL INSTRUCTIONS

1. Get TAR File from CM distribution.
2. Untar the tar file and copy the EcDmV0ToEcsGateway binary to the directory /usr/ecs/<mode>/CUSTOM/bin/DMS , located on the DMS server platform
3. Change the permissions on the EcDmV0ToEcsGateway binary so it is made executable:

```
chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway
```
4. Restart EcDmV0toEcsGateway