

ECS Configuration Change Request

1. Originator Cherry Kenney	2. Log Date: 03/13/02	3. CCR #: 02-0200A	4. Rev: A	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: TE_6A.05_DMS.06 . For LaRC, GSFC and NSIDC DAACs. . Contains fix for SEV1 NCR 33461, Inconsistent results on EDG searches CCR is being revised for delivery to LaRC, GSFC and NSIDC DAAC.						
9. Originator Signature/Date Cherry Kenny /s/ 3/13/02			10. Class II	11. Type: CCR	12. Need Date: 07Mar02	
13. Office Manager Signature/Date Arthur Cohen /s/ 3/13/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: DMS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 07Mar02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33461						
23. Problem: (use additional Sheets if necessary) 33461 Inconsistent results on EDG searches						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE for 6A.05_DMS.06 . IMPORTANT NOTE: The binary in this TE should be installed immediately. Ater Patch_6A.05_ExtSubsetting is installed, replace the EcDMV0toEcsGateway binary from TE_6A.04_DMS.05. CCR is being revised for delivery to LaRC, GSFC and NSIDC DAACs. Original delivery was made for only EDC. (CCR 02-0200).						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 3/13/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 3/13/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.05_DMS.06 . For LaRC, GSFC and NSIDC DAACs. . Contains fix for SEV1 NCR 33461, Inconsistent results on EDG searches CCR is being revised for delivery to LaRC, GSFC and NSIDC DAAC.

Actions

ClearCase

Please build SUN tarfile for the following files

/ecs/forma/DM/bin/sun5.5/EcDmV0ToEcsGateway

Please name tarfile TE_6A.05_DMS.06

DAAC INSTALL INSTRUCTIONS

1. Un tar the tar file.
2. Logon to the DMS host
3. cp <staging_area>/EcDmV0ToEcsGateway
/usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway
4. chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway
5. Restart VotoEcsGateway server.