

ECS Configuration Change Request

1. Originator Cherry Kenney	2. Log Date: 4/24/02	3. CCR #: 02-0338	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: TE for 6A.05_DMS.09 For ALL DAACs. Contains fix for SEV2 NCR Data Dictionary Maintenance Tool fails when updating all collections						
9. Originator Signature/Date Kenneth L. Cockerill /s/ 4/24/02 for Cherry Kenney			10. Class II	11. Type: CCR	12. Need Date: 24Apr02	
13. Office Manager Signature/Date Arthur Cohen /s/ 4/24/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:	18. CI(s) Affected: DMS		
19. Release Affected by this Change: 6A		20. Date due to Customer: 24Apr02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed34026						
23. Problem: (use additional Sheets if necessary) ECSed34026 - Data Dictionary Maintenance Tool fails when Updating All Collections						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE for 6A.05_DMS.09						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 4/24/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 4/24/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0338 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE for 6A.05_DMS.09 For ALL DAACs. Contains fix for SEV2 NCR Data Dictionary Maintenance Tool fails when updating all collections

ClearCase

Please build SUN tarfile from the 6A05 Baseline for the following binary:

/ecs/formal/DM/bin/sun5.5/ EcDmDdMaintenanceTool

Please name tarfile TE_6A.05_DMS.09

DAAC INSTALL INSTRUCTIONS

1. Get TAR File from CM distribution.
2. Untar the tar file and copy the binary, EcDmDdMaintenanceTool to the directory /usr/ecs/<mode>/CUSTOM/bin/DMS , located on the DMS server platform
3. Change the permissions on the binary, EcDmDdMaintenanceTool so it is made executable:

chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmDdMaintenanceTool
4. Maintenance Tool can be restarted on DMS server platform.