

ECS Configuration Change Request

1. Originator Cherry Kenney	2. Log Date: 6/27/02	3. CCR #: 02-0535	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: TE_6A.05_IDG.03. Contains fix for One SEV 2, ECSed34113 MTMGW Leaking Sockets						
9. Originator Signature/Date Cherry A. Kenney /s/ 6/27/02			10. Class II	11. Type: CCR	12. Need Date: 27Jun02	
13. Office Manager Signature/Date Arthur Cohen /s/ 6/27/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:	18. CI(s) Affected: IDG		
19. Release Affected by this Change: 6A		20. Date due to Customer: 27Jun02		21. Estimated Cost: None - Under 100K		
22. Source Reference: 34113 <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Sv=2, Bug id = ECSed34113, Subsystem = OPS_IDG,						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.05_IDG.03 to GSFC DAAC Only. This TE must be installed on top of TE_6A.05_IDG.02.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 operational testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed immediately to complete 6A.05 operational checkout.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 6/27/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS ERB			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS ERB			

ADDITIONAL SHEET

CCR #: 02-0535 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.05_IDG.03. Contains fix for One SEV 2, ECSed34113 MTMGW Leaking Sockets

Actions

CSG -

Please make a sun5.5 tar file from the 6A05 baseline with the following file only.

/ecs/formal/CSS/bin/sun5.5/EcCsMtMGateway

DACC Install Instructions

1. Get TAR File from CM distribution.
2. Untar the tar file and copy the EcCsMtMGateway binary to the directory /usr/ecs/<mode>/CUSTOM/bin/CSS , located on the CSS server
3. Change the permissions on the EcCsMtMGateway binary so it is made executable:
chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/CSS
4. Restart EcCsMtMGateway server