

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Cherry Kenney	<b>2. Log Date:</b> 5/13/02	<b>3. CCR #:</b> 02-0345	<b>4. Rev:</b> B	<b>5. Tel:</b> 301-883-4177	<b>6. Rm #:</b> 3204D	<b>7. Dept.</b> DEV/SWIT
<b>8. CCR Title:</b> TE_ 6A.05_SDSRV.04 . For EDC DAAC only. Contain fix for One Sev 1 NCR , 33811 Bad size metadata in DsMdGranules table. CCR is being revised for delivery to GSFC & NSIDC DAAC. Original CCR number was 02-0345						
<b>9. Originator Signature/Date</b> Cherry Kenney /s/ 5/13/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 13May02	
<b>13. Office Manager Signature/Date</b> Mark McBride /s/ 5/13/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> IDG/SDSRV	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 13May02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33811						
<b>23. Problem: (use additional Sheets if necessary)</b> Sv=1, Bug id = ECSed33811, Desc: GSFC/SMC: Bad size metadata in DsMdGranules table - OPS 6A.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE for 6A.05_SDSRV.04 . TE must be loaded on top of TE_SDSRV.03. Also TE must be installed the same time as TE_6A.05_DDIST.02.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay testing; wait until next full system delivery next week						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Delays in testing or possible delays in 6A.05 regression testing						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Needed for testing ASAP						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Pamela Johnson /s/ 5/13/02		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 02-0345    **Rev:** B    **Originator:** Cherry Kenney

**Telephone:** 301-883-4177    **Office:** 3204D

**Title of Change:** TE\_6A.05\_SDSRV.04 . For EDC DAAC only. Contain fix for One Sev 1 NCR , 33811 Bad size metadata in DsMdGranules table. CCR is being revised for delivery to GSFC & NSIDC DAAC. Original CCR number was 02-0345

ClearCase

Please Build Sun tar file from the 6A05 baseline for the following file:

/ecs/formal/DSS/bin/sun5.5/EcDsScienceDataServer

Please name the tarfile TE\_6A.05\_SDSRV.04

### DAAC INSTALL INSTRUCTIONS

1. Un tar the tar file.
- 2.. Logon to the SDSRV host (xxdis01) --
3. cp <staging\_area>/EcDsScienceDataServer  
/usr/ecs/<MODE>/CUSTOM/bin/DSS/EcDsScienceDataServer
4. chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DSS/EcDsScienceDataServer
5. Re-start Science Data Server