

ECS Configuration Change Request

1. Originator Lou Swentek	2. Log Date: 11/22/02	3. CCR #: 02-1037	4. Rev: -	5. Tel: 301-925-0437	6. Rm #: 3008H	7. Dept. DEV/CO
8. CCR Title: TE_6A.07_SYN3.02						
9. Originator Signature/Date /s/ Louis Swentek 11/22/02			10. Class II	11. Type: CCR	12. Need Date: 22Nov02	
13. Office Manager Signature/Date /s/ Timothy Ortiz 11/22/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:	18. CI(s) Affected: DMS, PLS, CSS, DPL, SSS, MSS, SDSRV, OMS		
19. Release Affected by this Change: 6A		20. Date due to Customer: 22Nov02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 35316, 35516, 35702, 35849, 36025, 36080, 36081, 36092, 36093, 36097, 36098, 36106, 36108						
23. Problem: (use additional Sheets if necessary) There were several problems discovered with the 6A.07_SYN3.01A delivery after the final build tar file was created. A list of NCRs is provided on the next page.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.07_SYN3.02 to all DAACs to be installed concurrently with the 6A.07_SYN3.01A delivery.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Several high severity problems will exist when the 6A.07_SYN3.01A delivery is installed.						
27. Justification for Emergency (If Block 15 is "Emergency"): This TE must be delivered with 6A.07_SYN3.01A at the PSR.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Randy Miller 11/22/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ Pamela Johnson 11/22/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-1037

Rev: - Originator: Lou Swentek

Telephone: 301-925-0437

Office: 3008H

Title of Change: TE_6A.07_SYN3.02

Actions

ClearCase Group(CSG):

Please make these tar files from the 6A07SYN3A baseline:

Please make one SOL8 tar file with the following packages:

.EcCsRegistryGUI.pkg
.EcDmINTFCSR.V.pkg
.EcDmDBValid.s.pkg
.EcDIWebAccess.pkg
.EcDsSdValid.s.pkg
.EcOmDatabase.pkg
.EcOmGUI.pkg
.EcOmServer.pkg
.EcPIDatabase.pkg
.EcMsDbSupport.pkg
.EcNbGUI.pkg

Please make on IRIX65 tar file with the following package:

.EcNbDatabase.pkg

Please name these tar files TE_6A.07_SYN3_02.

NCRs Resolved (all are EDF, PVC, or VATC NCRs):

35316 3 RelB0_DPool Web Access: Help text missing for DataPool Order Management GUI
35516 3 RelB0_DMS Need to rename the ExternalSubsetter options in Registry Trees
35702 1 RelB0_OM FtpPassword for SSS Push inconsistent across OM, SSS, MSS
35849 2 RelB0_OM There's no way to send email's to DORRAN from OM
36025 2 RelB0_OM VATC OmGetECSOrder, OmPartitionRequest, OmGetCompletedInterventions fix
36080 3 RelB0_DPool Webaccess: HEGFrontend writes too much in the Conversion log
36081 2 RelB0_MSS BCP In script for MSS does not work for S3 transition
36092 1 OPS_DMS V0GTWY : Incorrect handling of nested Specialized Criteria
36093 2 OPS_DMS V0GWY : Core if SDSRV is down during inventory search
36097 1 RelB0_OM OmGetConfigParam stored procedure doesn't bounce its db conn
36098 2 OPS_PLS PLS: PIONdemandPR table not populated for multiple orderIds in PIONorder
36106 1 RelB0_SSS Spatial causing slowdown of metadata inserts into SDSRV database
36108 3 RelB0_Install EcOmSrCLI needs libDsCISh.so & libDsCnSh.so added to iu file

DAAC Install Instructions

Installation instructions are included in section 9 of the 6A.07_SYN3_01A PSR document (914-TDA-226).