

ECS Configuration Change Request

1. Originator Kenneth L. Cockerill	2. Log Date: 3/14/02	3. CCR #: 02-0208	4. Rev: -	5. Tel: 0463	6. Rm #: 3041	7. Dept. DEV/SWIT
8. CCR Title: Provide latest Patch_6A.05_QAMUT.01A to all DAACs for delivery of Quality Assurance Metadata Update functionality						
9. Originator Signature/Date /s/ Kenneth L. Cockerill 3/12/02			10. Class II	11. Type: CCR	12. Need Date: 13MAR02	
13. Office Manager Signature/Date /s/ Arthur Cohen 3/12/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 914-TDA-186			17. Schedule Impact:		18. CI(s) Affected: ALL	
19. Release Affected by this Change: 6A		20. Date due to Customer: 13MAR02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need to send out new capability for QAMUT capability to the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Provide latest Patch_6A.05_QAMUT.01A to all DAACs for delivery of QAMUT functionality						
25. Alternate Solution: (use additional sheets if necessary) Wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in delivery of QAMUT to DAACs						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Byron Peters 3/13/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 3/13/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			

34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS
---------------------------------------	---

CM01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 02-0208 **Rev:** - **Originator:** Kenneth L. Cockerill

Telephone: 301-925-0463 **Office:** 3041

Title of Change: Provide latest Patch_6A.05_QAMUT.01A to all DAACs for delivery of Quality Assurance Metadata Update functionality

ClearCase instructions:

Please make a set of tar files for the QAMUT delivery.

We need one sun tar file from the 6A05 baseline with the following packages:

.EcDsSdDatabase.pkg
.EcDsSdQAMUTEmail.pkg

We need one irix65 tar file from the 6A05 baseline with the following package:

.EcDsSdQAMUT.pkg

The name of this tar file should be Patch_6A.05_QAMUT.01A.

Install instructions will be provided in the release notes for QAMUT.

CM01AJA00 Revised 10/15/01

ECS