

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Cherry Kenney	2. Log Date: 9/11/02	3. CCR #: 02-0702	4. Rev: -	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: Patch_6A.06_CLS.01A						
9. Originator Signature/Date /s/ Cherry Kenney 9/11/02			10. Class II	11. Type: CCR	12. Need Date: 11Sept02	
13. Office Manager Signature/Date			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:OSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 11Sept02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed34761						
23. Problem: (use additional Sheets if necessary) See Additional Sheet						
24. Proposed Solution: (use additional sheets if necessary) See Additional Sheet						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next CLS delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the CLS functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): NCR fix is needed to support Seamless User Registration						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Randy Miller 9/11/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): s/s Debra Stepp 9/11/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0702

Rev: -

Originator: Cherry Kenney

Telephone: 301-883-4177

Office: 3204D

Title of Change: Patch_6A.06_CLS.01A

ClearCase Support Group (CSG):

Please make tar files from the 6A.06 baseline:

One SUN (sun5.5) tar file with the following package:

.EcCIINTFCSVR.pkg

One SOL8 (sun5.8) tar file with the following package:

.EcCIINTFCSVR.pkg

Please name this tar file Patch_6A.06_CLS.01A

Block #22 and 23 from page 1

NCR Included

ECSed34761 2 SUR: UPG needs to accept non-ECS DAACs

Block #24 from page 1

Proposed Solution

Deliver Patch_6A.06_CLS.01A to all DAACs. Patch must be installed on top of 6A06 initial delivery

DAAC Install Instructions

1. Untar the sun5.5 tar file in a SUN directory
2. Untar the sun5.8 tar file in the SOL8 directory
3. Login to the host where the User Profile Gateway is installed
4. Kill the EcCIDtUserProfileGateway
5. Use EcsAssist Subsystem Manager to install the .EcCIINTFCSVR.pkg
6. Using Subsystem manager run the /usr/ecs/<MODE>/CUSTOM/CLS/.rgypatch
7. Bring up the EcCIDtUserProfileGateway